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04-0120F4
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Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM50 - 60 50 - 60 50 - 60

Weather

Precipitation Condition

Diary: Dispute

Cable Band Activities

Field Work:
(1) Workers had already centered the uphill suspender at PP 44S and Sami D. was the inspector that

verified the suspender alignment with case k mark on the main cable. Workers then prepped to erect the
downhill suspender at the same panel point. Workers re-positioned battery sheave and the winch line
made it to the sheave by about 8:40am. By 9am, the winch line began to re-tract down and at 10am, the
socket made it to the cable band. Workers continued adjusting the come-alongs to pull the suspender
down so that it would clear the catwalk openning. The suspender socket made it past the catwalk
openning with no issues. Once the suspender rope centerline made it to the battery sheave, workers
stopped the winch-line and the ABF iron workers removed the battery sheave from the bottom hill initial
position and moved it towards the uphill portion of the cable band. After the workers were able to get the
sheave away from the suspender, they set the suspender in the downhill saddle groove and attached to
the blue brackets to the suspender. After they aligned the centerline and adjusted the cable band to have
the vertical lines face east, I verified the centerline of the suspender was centered with the case k mark on
the main cable. Workers then took lunch about 12:15pm and after lunch began working on removing the
battery sheave from the cable band on the north main span. Refer to Sami D. for the rest of the work.

(2) I informed Warren (CT) about the 4mm cable band gap at PP 34S on the bottom uphill groove.
Warren and I went out to the field and he used a digital caliper to take gap measurements and I recorded
the results. The digital caliper confirmed the 4mm gap.

(3) I also informed Warren about near the South Main catwalk anchorage near PP 102E, some wires were
bunched up around the edges of the catwalk anchorage (Refer to attached pictures). I also observed that
there was no sign of damage wires on the main cable. I took several pictures of this issue yesterday and
made a longitudinal and vertical reference mark in case the catwalk anchorage slips during load transfer.

Workers Hours: 8 hours total of overtime.

My work hours: 8 hours total of overtime.

Workers:
Tony Costa
Augie Solis
Hayes Batiste
Jonathon Biskner
Aaron Kent
Theo Rohr
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Nicolaus Shafer (Favco Op.)
Howard Schroyer (E. Op.)
Ben Jones (ABF engineer) was present

Sami D. (CT) was also present. Refer to his diary for detail of today's operation.
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